District of Columbia ‘h Status of Glover Park Commercial District Analysis Implementation

Office of Planning Actions
Fiscal Year 2010
Agency Estimated Starting Year Action - Description Status*
GP-RCW-2.2-F:-Urban Design, Public Realm, Pedestrian Environment : Design, supply Future
and install banners on pole lights. Design of the banners to reflect the identity of Glover
Park

GP-RCW-2.2-Q:-Urban Design, Public Realm, Pedestrian Environment : Design and Complete
implement improvements of the sidewalk along Guy Mason Park. Improvements may

include replacement of existing fence, widening of sidewalk, relocation of street lights

and parking meters, introduction of seating. Comments: fence improved, street lights

and meters will be part of a future improvement phase

GP-RCW-2.2-G:-Urban Design, Public Realm, Pedestrian Environment : Improve Future
pedestrian access routes. Provide safer walkways through existing alleys, path ways,
open spaces, easements, and possibly privately owned properties. This includes
walkways from neighborhoods to Wisconsin Avenue as well as alleys from Wisconsin
Avenue to off-street parking lots. May involve pavement improvements, vegetation
removal, fencing, guard rails, steps, and better lighting.

GP-RCW-2.2-O:-Parking : Replace existing parking meters on Wisconsin Avenue and Complete

37th Street within the commercial district with pay-and-display master meter system.

GP-RCW-2.2-D:-Business Improvement : Pursue funding sources for projects related to Future
the Association of Retail Businesses

GP-RCW-2.1-A:-Parking : Eliminate the Residential Parking Permit zone in front of the Planning Stage
Sheffield apartment building and replace with metered parking.

e

GP-RCW-2.2-B:-Urban Design, Public Realm, Pedestrian Environment : Survey existing Planning Stage
street trees in commercial area, replace damaged or diseased trees. Add new trees

where missing.

GP-RCW-2.2-L:-Urban Design, Public Realm, Pedestrian Environment : Improve key In Process
mid-block crosswalks. Re-stripe cross walks.
GP-RCW-2.2-M:-Urban Design, Public Realm, Pedestrian Environment : Redesign and Planned

reconfigure the vehicular pattern at the Chevron gas station to improve pedestrian safety.

ss Juanfiles Jes )

Page 1 of 3



Agency Estimated Starting Year Action - Description Status*

2006
GP-RCW-2.2-N:-Parking : Remove and replace existing parking regulation signs. Complete
Simplify Parking Sign
GP-RCW-2.2-U:-Urban Design, Public Realm, Pedestrian Environment : Continue In Process
discussions about possible widening of sidewalks and associated relocation of street
curbs
GP-RCW-2.2-V:-Urban Design, Public Realm, Pedestrian Environment : Design and Future

implement street tree box improvements such as planting and wrought iron fences

GP-RCW-2.2-W:-Urban Design, Public Realm, Pedestrian Environment : Relocate
news stands to selected locations

Planning Stage

GP-RCW-2.2-Y:-Urban Design, Public Realm, Pedestrian Environment : Replace Planned

"cobrahead" pole lights with more pedestrian friendly pole light fixtures
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2006

GP-RCW-2.2-A:-Business Improvement : Establish an Association of Retail Businesses Future
to represent merchants in the commercial district and organize collective projects and

promotions.

GP-RCW-2.2-C:-Business Improvement : Encourage cooperation and communication Future

between the retailers" association and the ANC

GP-RCW-2.2-E:-Business Improvement : Within one year following this study, the
Office of Planning should conduct Focus Group sessions within Glover Park to vet
potential implementation measures and ideas.

Complete

GP-RCW-2.2-H:-Urban Design, Public Realm, Pedestrian Environment : Promote and
support active use and improvements of underutilized or under-construction properties

In Process

GP-RCW-2.2-P:-Business Improvement : Create streetscape maintenance guidelines Future

and distribute to the individuall business owners.

GP-RCW-2.2-R:-Urban Design, Public Realm, Pedestrian Environment : Initiate
discussion with building owner to improve raised open space at the Georgetown Plaza

Complete

GP-RCW-2.2-Z:-Business Improvement : As opportunity arise, consider a new use for
the International Union of Operating Engineers building at the corner of Calvert Street.

Complete

GP-RCW-2.2-ZA:-Parking : Establish after-hours use of commercial parking facilities. Future
Open discussions with the following businesses regarding after-hours use of their

parking facilities: CVS, Whole Foods, and 2150-2178 Wisc Ave
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GP-RCW-2.2-ZB:-Parking : Work with businesses to develop consistent and more
visible directional signs for off-street parking lots. Indicate after hours parking options on
the signs

GP-RCW-2.2-J:-Business Improvement : Create business/store fagade maintanance Complete
guidelines and distribute them to the individual business owners

GP-RCW-2.2-S:-Urban Design, Public Realm, Pedestrian Environment : Design and Planned
implement the South "Gateway" at 35th Street or Whitehaven Parkway. .

GP-RCW-2.2-T:-Urban Design, Public Realm, Pedestrian Environment : Design and Planned
implement the North "Gateway" at Calvert Street .

GP-RCW-2.2-X:-Urban Design, Public Realm, Pedestrian Environment : Supply and Future
install flower baskets on pole lights .

GP-RCW-2.2-I:-Urban Design, Public Realm, Pedestrian Environment : On-going In Process
maintenance of pedestrian access paths "

GP-RCW-2.2-K:-Parking : Consolidate the existing bus stops at Hall Place and W Future
Place. Allow parking at the abandoned bus stop location "

Grand Total: 29

* Future - No funding or action yet
Planning Stage - Project planning has been initiated by the lead or partner agencies
Planned - A project has been planned, but construction or implementation has not begun. A project in this stage may be waiting for approval or funding.
In Process - Construction or implementation work has been initiated by the lead or partner agencies, but is not yet completed
No Action - No action has occurred
Complete - Done
Cancelled - Project is no longer contemplated or part of an agency workplan
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